

Chesterfield Presbyterian Church (CPCana)

Phase-by-Phase Staff Deployment & Operational Readiness Plan (7-Day Execution)

TARGET LAUNCH DATE	CHURCH SUITE URL	FLEET CONTROL PLANE	SECURITY BASELINE
Monday, September 14, 2026	https://cpcana.vercel.app	Asa-HQ Control Plane	12+ Char Passwords / HMAC Login

Executive Summary

This document details the exact, step-by-step procedures to transition Chesterfield Presbyterian Church staff onto **CPCana** by next Monday. Following comprehensive architectural verification, both the central control plane (**Asa-HQ**) and church application (**CPCana**) are compiled, tested (149 unit test suites passing), and live in production. This plan organizes configuration, seeding, leadership pilots, and staff training into 5 clear phases.

Phase 1: Infrastructure, Storage & Security Hardening

Objective: Finalize third-party attachments, custom DNS, and control-plane recovery locks.

- ❑ **Attach Vercel Blob Store for Task File Uploads:** Navigate to *Vercel Console* → *Storage Tab* for `cpcana` . Create a new Blob Store named `cpcana-blobs` and link it to production. This automatically populates `BLOB_READ_WRITE_TOKEN` , enabling image and PDF task attachments.
- ❑ **Configure Church Custom Domain (Recommended):** In Asa-HQ (`/deployments/[cpcana-id]`), enter `app.chespres.org` under *Custom Domains & DNS*. In Chesterfield's DNS provider (Cloudflare/GoDaddy/Route53), create a CNAME record: `app` pointing to `cname.vercel-dns.com` . Click *Verify DNS* in Asa-HQ.
- ❑ **Verify Email Delivery Service (Resend):** Confirm that `RESEND_API_KEY` and `EMAIL_FROM=notifications@chespres.org` are set in the Vercel project settings so morning digest emails and task reminder notifications deliver reliably.
- ❑ **Verify 1-Click Support Access:** Open Asa-HQ, click *Log in as admin* for Chesterfield Presbyterian Church, and verify that a 10-minute signed HMAC support link is generated and logs into CPCana with an audit trail entry.

MONDAY, SEPTEMBER 7 (DAY 1)

Phase 2: Church Master Data Seeding & Structural Architecture

TUESDAY & WEDNESDAY, SEPTEMBER 8–9
(DAYS 2–3)

Objective: Pre-populate physical rooms, suppliers, liturgical seasons, and core ministry templates so staff log into a populated workspace.

- ❑ **Map Physical Campus Inventory Locations:** Under `/inventory/settings`, register primary campus locations and rooms: *Sanctuary (Chancel Sacristy)*, *Fellowship Hall Storage*, *Children's Ministry Resource Room*, *Youth Center*, and *Main Office Workroom*.
- ❑ **Pre-seed Critical Inventory Categories & Consumables:** Add primary liturgical and facility items (Communion cups & juice, candle oil, nursery sanitation supplies, printing paper, baptismal supplies). Set minimum par levels and primary vendor contacts (e.g., Cokesbury, Amazon, OfficeDepot).
- ❑ **Establish Master Operational Projects:** Under `/projects`, create 3 foundational projects:
 - 1. ❑ *Sunday Worship & Liturgy* (Weekly run-of-show, bulletin deadlines, preaching roster).
 - 2. ❑ *Diaconate Mercy & Facilities Management* (Campus maintenance requests, seasonal cleanup).
 - 3. ❑ *Session Governance & Stated Meetings* (Docket preparation, elder packet distribution).
- ❑ **Verify Liturgical Calendar Sync:** Open `/calendar`. Confirm liturgical badges reflect the Church Year accurately (Ordinary Time green, upcoming Advent purple) and match sermon planning cycles.

Phase 3: Core Leadership & Wave 1 Pilot Walkthrough

THURSDAY & FRIDAY, SEPTEMBER 10–11 (DAYS 4–5)

Objective: Onboard senior pastoral and administrative leadership; complete pilot exercises and test communication loops.

Wave 1 Pilot Participants

NAME / ROLE	DEPARTMENT	SYSTEM ROLE	PRIMARY FOCUS AREA
Senior Pastor	Session / Pastoral	ADMIN	Personal Tasks, Liturgical Calendar, Preaching Prep
Executive Pastor / Administrator	Operations / Finance	ADMIN	XP Hub, Budget Variances, RACI Matrices, Project Oversight
Church Office Manager	Administration	MANAGER	Inventory Par Levels, Facilities Intake, User Management
Director of Worship	Music & Liturgy	MANAGER	Sunday Service Run-sheets, Music Rehearsal Meetups

Hands-On Pilot Checklist

- ☐ **Issue Initial Credentials:** Pre-create accounts at `/admin/users` with temporary 12+ character passwords. Conduct a 15-minute 1-on-1 walkthrough with each leader to sign in and immediately change password under `/settings`.
- ☐ **Daily Personal Triage Drill:** Walk each leader through their daily dashboard: `/my-tasks` (action items), `/personal-tasks` (private notepad), and `/inbox` (comment notifications).
- ☐ **Create Live Meetup Test:** Schedule the upcoming pastoral staff meeting via `/meetups`. Test time voting, agenda attachment, and attendee RSVP status tracking.
- ☐ **Public Request Intake Form Drill:** Publish a maintenance intake form (`/forms/[slug]`) and have leadership submit a test ticket from their phone to verify automatic task creation.

Phase 4: Operational Buffer, Sunday Dry Run & Safety Net

SATURDAY & SUNDAY, SEPTEMBER 12–13 (DAYS 6–7)

Objective: Conduct a Sunday morning shadow run, test mobile barcode scanning, and confirm zero-risk rollback capability.

- ❑ **Create Instant Neon Staging Clone:** Open Asa-HQ → *Chesterfield Presbyterian Church*. Click **Create Staging DB Clone**. Neon forks an instant, isolated, copy-on-write database branch. This guarantees you have an exact, restorable snapshot prior to Monday's rollout.
- ❑ **Execute Sunday Run-of-Show Shadowing:** Utilize the *Sunday Worship* project template during the Sunday service. Check off music, tech, and diaconal duties in real time to verify mobile responsiveness on iPhone/iPad.
- ❑ **Mobile Quick Scanner Field Test:** Have the duty deacon or office assistant use a smartphone camera at `/inventory` to perform a mock count of communion cups and soundboard batteries.
- ❑ **Print Training Manuals & Cheat Sheets:** Export `CPCana/docs/user-manual.md` into physical spiral booklets or PDFs for ministry directors who prefer hard-copy references.

Phase 5: Full Staff Launch & Ministry Onboarding (Wave 2)

MONDAY, SEPTEMBER 14 (LAUNCH DAY)

Objective: Distribute staff credentials during Monday morning staff meeting and decommission disconnected spreadsheets.

Monday All-Staff Launch Agenda (30 Minutes):

1. **00:00–00:10:** Welcome & The Church Operations Vision (Pastoral leadership introduces the single source of truth; re-assures staff: *"You cannot break it!"*).
2. **00:10–00:20:** Live Screen Demo (Tour of the Sidebar, My Tasks, Calendar, and the Mobile experience).
3. **00:20–00:30:** Hands-On Activation (Staff log in, set personal 12-char passwords, create their first personal task, and RSVP to Wednesday's staff lunch).

Role-Based Permission Matrix

CPCana utilizes a strictly partitioned 3-tier church role structure to balance operational freedom with data integrity:

SYSTEM CAPABILITY	ADMIN	MANAGER	USER	GUEST / VOLUNTEER
View & Complete Assigned Tasks	✓	✓	✓	✓ (via Guest Token)
Create Projects & Kanban Columns	✓	✓	View / Edit within Project	—
Conduct Inventory Stock Counts	✓	✓	✓ (Scanner & Room Counts)	—
Adjust Par Levels & Add Vendors	✓	✓	—	—
Create & Publish Meetups / RSVPs	✓	✓	✓	RSVP / Signup Only
Executive Pastor (XP) Hub & Budgets	✓	—	—	—
User Account Management & System Settings	✓	—	—	—
Permanent Trash Purging	✓	—	—	—

Administrator Protocols & Safety Net

Rule 1: Always Use 1-Click Support Logins from Asa-HQ

Never email raw database credentials or share administrative passwords over text. When assisting a ministry lead or debugging church data, generate an ephemeral 10-minute admin session from the Asa-HQ control plane (`/deployments/[id]`). Every session is cryptographically signed via HMAC-SHA256 and recorded in the immutable audit log.

Rule 2: The 30-Day Trash Safety Net

All deleted tasks, projects, and meetups are soft-deleted and placed in `/trash` . Staff members can restore items they mistakenly removed. Only system administrators can permanently purge items prior to the automated 30-day cleanup window.

Rule 3: Instant Database Rollback Protection

Before initiating large-scale data imports (e.g. bulk CSV volunteer uploads or seasonal inventory resets), always trigger a copy-on-write staging branch from Asa-HQ. This allows instant recovery with zero data loss.

Operational Help Desk & Emergency Runbook

ISSUE ENCOUNTERED	IMMEDIATE CAUSE	RESOLUTION PROCEDURE
Staff locked out after 5 attempts	Anti-brute-force rate limiter (15-minute lock).	Admin opens <code>Asa-HQ → Settings → Operators</code> (or <code>CPCana /admin/users</code>) and clicks Clear lockout .
Forgot initial password	Temporary credential expired or mistyped.	Admin visits <code>/admin/users</code> and triggers a secure password reset, or updates password via CLI script.

ISSUE ENCOUNTERED	IMMEDIATE CAUSE	RESOLUTION PROCEDURE
Task attachments fail to upload	Missing Vercel Blob Read/Write token.	Link Blob Store in Vercel Storage console; redeploy triggers automatic environment injection.
Volunteer cannot access project	Volunteer lacks full church login.	Send volunteer a Guest Link (/guest/[token]) or RSVP Share Link (/share/[token]); no login required.